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MEETING MINUTES 

Subject: Follow-up Meeting for Phase I RFI/RI Work Plan - Inside Building Closures 
(OU15) 

Date: April 20, 1992 

Time: 13100 - 16:OO 

Location: Colorado Department of Health, Denver, CO 

Attendees: 

Harlen Ainscough 
Joe Schieffelin 
John Reschel 
Dave Maxwell Environmental Protection Agency 
Dennis Schubbe EG&G 
Jen Pepe Department Of Energy 
Greg Davis S.M. Stoller Corporation 

Colorado Department of Health 
Colorado Department of Health 
Colorado Department of Health 

The purpose of the follow-up meeting was to discuss and clarify issues related to the Phase 
I RFI/RI for Operable Unit 15 - Inside Building Closures at the Rocky Flats Plant. 

The meeting began with the agencies providing their position on the issues and questions 
raised during the initial scoping meeting held on April 15, 1992. The issues discussed during 
the meeting are summarized below. 
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Inclusion of IHSSs in OU15 

The status of the individual IHSSs were discussed and the following decisions reached by 
the IAG members regarding the IHSSs: 

1) IHSS 215, Tank T-40, will not be included in the Phase I RFI/RI for OU15. 
Because this tank was historically connected to the original process waste 
lines, investigation of this tank is more logically performed as part of 
Operable Unit 9 (OU9) - The Original Process Waste Lines. Tank T-40 has 
already been included in the Phase I RFI/RI Work Plan for OU9 but is 
referred to as Tank T-13. 

2) IHSS 212, Building 371 - Room 3420, is presently in operation as a drum 
storage area. Because this unit will remain operational and will be permitted 
under the Part B permit application for the Rocky Flats Plant, the unit will 
not be included in the OU15 investigation and closure. 

3) IHSS 204, the Original Uranium Chip Roaster, will be included in the RFI/RI 
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for OU15. Although the Chip Roaster will be placed back in service for 
decommissioning and decontamination (D&D) activities, the unit will not be 
used to manage RCRA wastes. Therefore the Chip Roaster is not included 
in the Part B permit application and DOE intends to investigate and close the 
unit with respect to RCRA through the OU15 RFI/RI process. 

4) IHSS 217, the Cyanide Bench Scale Treatment Unit, will be investigated as 
part of the OU15 RFI/RI. 

5) IHSSs 178, 179, 180, and 211 will remain in OU15. 

ScoDe of the OU15 RFI/RI 

Issues related to the scope of the OU15 RFI/RI included were discussed and are 
summarized as follows: 

1) IHSS boundaries will be defined on an individual basis. As appropriate, the 
boundary for a drum storage area may be defined as an entire room or an 
area within a room where drums were stored. 

The boundary of IHSS 217, the Cyanide Bench Scale Treatment Unit, is 
considered to be the 4 1-liter bottles containing cyanide/cyanate wastes (if still 
present at the unit), the lab table were the bottles were kept, and the fume 
hood. Inclusion of the drain pipe that transported cyanate waste from this 
unit to Building 374 for further treatment will be based on an evaluation of 
building construction information. As appropriate, the drain pipe may be 
included in IHSS 217 and investigated as part of OU15, included in the OU9 
RFI/RI, or further investigated during D&D. 

The boundary for IHSS 204, the Original Uranium Chip Roaster, will include 
Rooms 31 and 501 where drums of wastes were transferred into and out of 
the Chip Roaster. 

In accordance with the IAG, the OU15 RFI/RI will characterize "the nature 
and extent of contamination at, or resulting from each unit...". 
Characterization will include investigation of the IHSS itself and any releases 
from the IHSS. A release is considered to be contamination (related to the 
IHSS) located outside of the IHSS boundary and may include, as appropriate, 
other portions of the building and environmental media outside of the 
building. Investigatory activities will be presented in the Field Sampling Plan 
(FSP) included in the work plan. 

3) In accordance with the IAG, further action at an individual IHSS may be 
required by the agencies if there has been a release from the unit. Further 
action has been interpreted to include further investigation performed during 
D&D activities. For example, further investigation of contamination 
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underneath a building related to OU15 IHSSs may be more easily and cost- 
effectively performed during DgLD activities. 

However, at this time, no agreement has been reached with DOE regarding 
the involvement of the agencies in DgLD activities. Prior to final approval of 
a work plan which recommended deferring investigatory activities until D&D, 
CDH and EPA would require from DOE a written commitment to include 
the agencies in the D&D process. 

Scope of the Baseline Risk Assessment 

The scope of the Baseline Risk Assessment including the Environmental Evaluation and 
Human Health Risk Assessment were discussed. The following decisions were reached: 

1) As discussed during the April 15, 1992 scoping meeting, an Environmental 
Evaluation will not be performed for OU15. 

2) For IHSS which are not clean closed, a Human Health Risk Assessment will 
be performed to establish the risk to humans associated with any residual 
contamination at the individual IHSSs. This Human Health Risk Assessment 
will include the risk of exposure of workers at the RocAy Flats Plant to wastes 
associated with OU15 IHSSs. 

Closure Plans b 
The relationship between the existing closure plans and the RFI/RI was discussed in 
addition to the status of the agency’s review and approval of the closure plans. The 
descussion is summarized below: 

1) Closure Plans for the OU15 IHSS, required by the IAG, are presently in the 
review and approval process. Although closure plans are not required for the 
90-day accumulation areas, closure plans are required for IHSSs 178,179, 180, 
and 211 because RCRA wastes may have been historicaIIy stored a t  these 
locations for longer than 90 days. 

Review of the existing closure plans and preparation of the OU15 RFI/RI 
work plan will proceed concurrently. The characterization (Le. sampling and 
analysis) activities presented in the FSP portion of the RFI/RI work plan will 
be included by reference into the existing closure plans as appropriate. 

2) 

3) By November 8,1992, drums stored in the drum storage areas must be moved 
to a RCRA-permitted storage unit. However, closure plans do not need to 
be approved before moving the drums. 


